

# **ACTION PLAN**




## **REPUBLIC OF KENYA**



**Promotion of African Rice Development through strengthening coordination between CARD and CAADP for Sub-Sahara African Countries (A)**

**BY  
Bibiana M Walela  
&  
Catherine W. Gituro**

# INTRODUCTION



# Issue 1: Slow implementation of the NRDS

Issue in NRDS Implementation/ Rice Sector Development (No.1): Slow implementation of the NRDS							
Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget (in USD)	budget total (in USD)	Sources	
1.1 Fast tracking the implementation process	1.1.1 Task force members meeting ; <ul style="list-style-type: none"> <li>Briefing on the action plan</li> <li>Set out modalities for funds mobilization</li> <li>Establish a monitoring and evaluation system for NRDS implementation</li> </ul>	October 2015-2018	Focal point/ task force members	15,000.	15,000	MoALF	
	1.1.2 Briefing meeting with senior management of the ministry to solicit for support.	October 2015-2018	Focal point/ task force members	0	0	NA	
2.1 Mainstreaming of NRDS	2.1.1 Launch of revised NRDS	November, 2015	Focal point /task force members	30,000	30,000	GoK, DP,Stakeholders	
	2.1.2 Meeting with council of governors-committee on agriculture	November 2015	Focal point /task force members	0	0	NA	
	2.1.3 Meeting with CAADP secretariat	November 2015	Focal point /task force members	0	0	NA	
<b>Total</b>				<b>45,000</b>	<b>45,000</b>		

# Issue 2: Slow actualization of the concept notes

Issue in NRDS Implementation/ Rice Sector Development (No.2): Slow actualization of the concept notes						
Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget (in USD)	budget total (in USD)	Sources
2.1 Internal funds mobilization	2.1.1 Inclusion of NRDS activities in GoK budget	each financial year	RIPU	0	0	NA
	2.1.2 Meeting the high ranking officials of the identified institutions	October/ November 2015-2016/2017 F.Y	Focal point /task force members	5,000	5,000	GoK(National)
	2.1.3 Presentation of concept notes to the county officials.	January, 2016, November,2016	Focal point /task force members.	5,000	10,000	GoK(National)
	2.1.4 Hold a consultative stakeholders forum to share the NRDS and Concept notes & identify the concept notes that would offer them business opportunities in form of; <ul style="list-style-type: none"> <li>• PPPs</li> <li>• Joint ventures</li> <li>• private business</li> </ul>	January-February	Focal point /task force members	2,000	2,000	GoK
	2.1.5 Stakeholders' Follow-up forum <ul style="list-style-type: none"> <li>• Submission and discussion of identified feasible ventures</li> </ul>	ASAP	Focal point /task force members	2,000	4,000	GoK, PPP
2.2 External funds mobilization	2.2.1 Visits to development partners for funds' matching	October 2015-February, 2016	Focal point /task force members	0	0	NA
	2.2.2 Joint planning and formulation of the agreed projects' documents.	ASAP	Focal point /task force members	500	1000	GoK, DP
	2.2.3 Follow-ups on progress	Quarterly	Focal point /task force members	0	0	NA
<b>Total</b>				<b>14,500</b>	<b>22,000</b>	

# Issue 3: low technical capacity on rice production

Issue in NRDS Implementation/ Rice Sector Development (No. 3): low technical capacity on rice production						
Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget ( in USD)	Budget total ( in USD)	Sources
2. 1. information sharing	3.1.2 Organize for an information sharing workshop (outside country course participants)	Annually (2015-2018)	Focal point /task force members/Counties	25,000	75,000	GoK
	3.1.2 Formation of county technical capacity development teams.	Once	RIPU /Technical capacity team	N/A		
	3.1.3 Hold research extension liaison forum- National & County technical capacity development teams	Semi-annually(2016-18)	RIPU/ Technical capacity team	20,000	120,000	(GoK (National & County Govts),Research Institutions
	3.1.3 Hold research symposium	Annually (2015-18)	Focal point /task force members/Kenya rice Researchers” Forum	30,000	150,000	GoK, DP PPP
	3.1.4 Participate in educational exchange visits to successful implementing countries	2016/2017 F.Y.	Focal point/County Governments	To be determined	To be determined	National & County Govts, stakeholders
3.2 Dissemination of technologies and information	3.2.1 Technical staff trainings	Annually(2015-18)	Focal point/County Governments	To be determined	To be determined	GoK, (National& County Govt), DPs
	3.2.2 Farmers’ trainings-demos and field days	continuous	County Governments	To be determined	To be determined	County Govts
3.3 monitoring & evaluation/evaluation	3.3.1 M&E –at both National and County level <ul style="list-style-type: none"> <li>• Trainings</li> <li>• Technology adoption</li> </ul>	Quarterly	RIPU/ County Governments	To be determined	To be determined	GoK, (National& County Govt)
<b>Total</b>						

**ARIGATO GOZAIMATSU**

