



REPÚBLICA DE MOÇAMBIQUE
MINISTÉRIO DA AGRICULTURA
E
SEGURANÇA ALIMENTAR

Mozambique Action Plan for Rice Production



By: CHAQUISSÉ, Marcelo Raul & MANGANHELE, Anina Trefina
Tsukuba International Center, JICA, 17 August 2015

Main Challenge

- 1. Weak Integration of Rice Value Chain**
- 2. Lack of fund for NRDP implementation**
- 3. Gap Between Supply and Seed Demand**
- 4. Weak Coordination between the key stakeholder's leadership**

Issue in NRDS Implementation (No. 1): Weak Integration of Rice Value Chain within CARD/CAADP framework

| Solutions to address the issue | Actions | Timeline/ Deadline | Responsibility | Budget and Sources |
|--------------------------------|--|--------------------------|--------------------------------|--------------------|
| 1. NRDP approval by MASA | 1. Disseminate the action plan to high rank officials within the Ministry for internal awareness, ownership of the NRDP and commitment | 1rst week September 2015 | Focal points | 70.000 USD GoM |
| | 1. Disseminate the action plan to the Taskforce members | 1rst week September 2015 | Focal points | N/A |
| | 1.1.3 Submission of NRDS to the MASA Consultative and Technical Group | 1rst Week October 2015 | DINAS | N/A |
| | 1.1.4 NRDP Launching | October | Focal Point/ Taskforce members | N/A |

Issue in NRDS Implementation/ Rice Sector Development (No. 2): : Lack of fund for NRDP implementation

| Solutions to address the issue | Actions | Timeline/ Deadline | Responsibility | Budget and Sources |
|--------------------------------|---|--------------------|-----------------------------------|--------------------|
| 1. Mobilization of Fund | 1. Fund Matching Activities (Joint planning and formulation of investment/ project ideas to support private sector companies) | October 2015 | Focal Point and Taskforce members | N/A |
| | 2. Presentation of approved NRDP in various occasions | Permanent | Focal Point/ Taskforce members | N/A |

Issue in NRDS Implementation (No. 3): Gap Between Supply and Seed Demand

| Solutions to address the issue | Actions | Timeline/ Deadline | Responsibility | Budget and Sources |
|--|---|-------------------------------------|------------------------------------|--------------------|
| 1. Improving the seed production planning mechanisms | 1. Convene a meeting with Rice Seed Node Platform members | 2 nd week September 2015 | DNSA and Seed Department | AGRA, JICA, GoM |
| | 2. Week Seed Nod Platform Training | 3rd Week September 2015 | Rice National Group/DN SA and CARD | |

Issue in NRDS Implementation (No. 3): Slow Implementation of NRDP

| Solutions to address the issue | Actions | Timeline/ Deadline | Responsibility | Budget and Sources |
|---|--|--------------------|--------------------------------|--------------------|
| 4.1 Making stakeholder platform working more functional | 1. Restructure the core group | September 2015 | DNSA | NA |
| | To bring more key stakeholders on board | September 2015 | DNSA | NA |
| | Create awareness among stakeholders about the need to make decisions based on evidence | September 2015 | Focal Point/ Taskforce members | 20.000 usd |
| 4.2 Establish Rice Hubs | Conduct specialized studies on rice value chain | December 2015 | DPCI, APSSA, CESE | 50.000 USD |
| | Formalize membership of Africa Rice | | | |
| | Improve rice statistics to contribute for decision making process based on facts and figures | 2016 | DPCI | 60.000 USD |

The end

- Thank you!
- Obrigado!
 - Merci!
- Arigato!