




PROMOTING AFRICAN RICE DEVELOPMENT THROUGH STRENGTHENING COORDINATION BETWEEN CARD AND CAADP FOR SUB SAHARAN AFRICAN COUNTRIES

ACTION PLAN



GRACE KABATE
THE UNITED REPUBLIC OF TANZANIA
26th Aug 2015





Issue in NRDS Implementation/ Rice Sector Development

1. Slow Implementation of NRDS

1. Proposed solutions to address the issue	Proposed actions	Timeline/ Deadline	Responsibility	Budget and Sources
2. Internal and external communications (Ministerial & stakeholders) to discuss on the way forward.	CAADP TF/NRDS TF meeting	Feb 2016	NRDS FP & TF & JICA	To be discussed
	Involvement of the high rank officials			
	Clarify the involvement of the CAADP team			
3. Reviewing the NRDS	Rice Stakeholders meetings	May 2016	NRDS TF & CAADP TF	To be discussed
	Holding Meetings/working weeks			
	Revising the CN			
	Harmonizing NRDS to National strategies on rice as a commercial and food crop			
	Revising the Task Force membership			
4. Resource mobilization	DPs engagement in the process	May 2016	NRDS TF	To be discussed
	Aligning the NRDS to National strategies on rice as a commercial and food crop in the budget.			
5. Capacity building	Training to the task force members (CARD & CAADP) on marketing and investment issues.			
	Training staffs deployed at the border on the marketing related issues.	May 2015	NRDS TF	To be discussed
	Exchange visit to successful countries (NRDS) for experience sharing.			

Conduction Continuous Monitoring and evaluation



Issue in NRDS Implementation/ Rice Sector Development

2. Unpredictable marketing system

1. Solutions to address the issue	Actions	Timeline/ Deadline	Responsibility	Budget and Sources
2. Enabling Marketing infrastructures	District technical Consultative crop forums.	Oct 2016	Focal persons and Task force members	To be discussed
	Strengthening Ministerial Marketing unit.			
	Training farmers on Agricultural processing technologies.			
	Promotion of Mechanization in the rice value chain.			
	Screening the opportunities and challenges in the internal & external market			
3. Putting in place favorable policies	Advocacy to the higher officials	Oct 2016	PS, Focal persons and Task force members	To be discussed
	Strengthening the Irrigation commission			
	Finalizing the Seed development plan			
	strengthening the Cooperative commission			
	Induction and strengthening of Cereal and other produce board.			
	Consultative forums on review of trade barriers.			



3. Lack of harmonization among the stakeholders along the Value chain (private& Public)

Proposed Solutions to address the issue	Proposed actions	Timeline/ Deadline	Responsibility	Budget and Source
1. Involvement of Stakeholders	Hold stakeholder forums (DPs, Public, Private, researchers ,millers, Potential farmers)	Oct 2016	Task Force members/Focal persons	To be discussed
	Conduct a value chain mapping and analysis workshops to see the gap			
	Linking of the various actors along the rice value chain			

Conduction Continuous Monitoring and evaluation

Arigato

Thank
you

Ahsante
ni

